COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 22/ 2019

ESTI MATE SUMVARY 13:42: 21
CONTI D C22442 ESTI MATE NO. 0003 PROG SPEC YR: 2005
PCN: 22442-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 42.0 DAYS TIVE ALLOW 53 WORK DAYS
LOVELAND ADA CURB RAMPS PHASE PERCENT TIME:  79.25 ORI G TI ME ALLOW 53 WORK DAYS
PRQJECT NO. C2873-192
LOVELAND ADA CURB RAMPS PHASE 1
NAME OF ROAD:
PRQJECT COUNTI ES: LARI MER
CONTRACTOR:
CAN DO CONCRETE CONSTRUCTI ON, | NC PAY PERI OD ENDI NG 07/17/ 2019 DATE TI ME STARTED 05/06/2019
2460 C STREET NW DATE LET 12/ 06/ 2018 DATE WORK BEGAN 05/ 06/ 2019
DATE AWARDED 12/13/ 2018 DATE TI ME STOPPED 07/17/2019
DATE CONTRACT EXECUTED 01/25/2019 DATE ACCEPTED 07/17/ 2019
GREELEY CO 80631 (970) 352- 8021 DATE NOTI CE TO PROCEED 05/ 06/ 2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 299, 863. 41 PARTI Cl PATI NG $ 2, 000. 00 $ 0. 00
AWARD PROJECT AMT:  $ 440, 123. 25 NON- PARTI Cl PATI NG 297, 863. 42 59, 721. 30
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 299, 863. 42 59, 721. 30
FUNDS AVAI LABLE: $ -0.01 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 299, 863. 42 59, 721. 30
TOTAL CLAI M5 $ 0.00 RETAI NAGE -6, 601. 85 -597. 59
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 293, 261. 57 59, 123. 71
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 293, 261. 57 59, 123. 71
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 59, 123. 71

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22442 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22442-BID ESTI MATE RUN 07/ 22/ 2019
PRQJECT: C2873-192 ESTI MATE NO 0003 13:42: 21
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator 8. 000 0. 000
EACH 8. 000 672. 00
84. 00000 8. 000 672.00
0010 202-00200 Renoval of Sidewal k 555. 000 508. 000
Sy 47.000 940. 00
20. 00000 555. 000 11, 100. 00
0015 202-00203 Renoval of Curb and Cutter 801. 000 704. 000
LF 97. 000 1, 164. 00
12. 00000 801. 000 9,612. 00
0020 202-00220 Renoval of Asphalt Mat 10. 000 10. 000
SY 0. 000 0. 00
20. 00000 10. 000 200. 00
0025 202-00250 *Renoval of Pavenent Marking 299. 000 299. 000
SF 0. 000 0.00
4.40000 299. 000 1, 315. 60
0030 202- 00860 *Rermoval of Pedestrian Push Button 5. 000 5. 000
EACH 0. 000 0. 00
96. 00000 5. 000 480. 00
0035 203-00100 Mick Excavation 19. 000 10. 000
(&% 9. 000 315. 00
35. 00000 19. 000 665. 00
0040 203-01597 *Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
229. 00000 0. 000 0. 00
0045 208-00090  *Erosion Control (Curb Ranp) 49. 000 43. 000
EACH 6. 000 1, 800. 00
300. 00000 49. 000 14, 700. 00
0050 210-00810 *Reset Ground Sign 0. 000 0. 000
EACH 0. 000 0. 00
347.00000 0. 000 0. 00
0055 210- 00827 *Reset Pull Box 3. 000 3. 000
EACH 0. 000 0.00

312. 00000 3. 000 936. 00



CONTI D: C22442 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22442-BI D ESTI MATE RUN 07/ 22/ 2019
PRQJECT: C2873-192 ESTI MATE NO 0003 13:42: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 210- 00860 *Reset Pedestrian Push Button 8. 000 0. 000
EACH 8. 000 520. 00
65. 00000 8. 000 520. 00
0065 210-02804 Grinding: Sidewal k and/or Curb Ranp Repair 9. 000 9. 000
LF 0. 000 0. 00
20. 00000 9. 000 180. 00
0070 304-06007 Aggregat e Base Course (Cl ass 6) 69. 000 52. 000
cY 17. 000 1, 020. 00
60. 00000 69. 000 4, 140. 00
0075 403-00720 Hot M x Asphalt (Patching) (Asphalt) 3. 600 0. 000
TON 3. 600 1, 080. 00
300. 00000 3. 600 1, 080. 00
0080 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0.00
5. 00000 0. 000 0. 00
0085 608-00006 Concrete Sidewal k (6 Inch) 128. 000 120. 000
SY 8. 000 560. 00
70. 00000 128. 000 8, 960. 00
0090 608-00010 Concrete Curb Ranp 640. 000 453. 000
Sy 187. 000 33, 164. 45
177. 35000 640. 000 113, 504. 00
0095 608-00015 Det ect abl e War ni ngs 8. 000 8. 000
SF 0. 000 0. 00
150. 00000 8. 000 1, 200. 00
0100 609-21010 Curb and Gutter Type 2 (Section |-B) 55. 000 55. 000
LF 0. 000 0.00
38. 00000 55. 000 2,090. 00
0105 609-21020 Curb and Gutter Type 2 (Section II-B) 105. 000 105. 000
LF 0. 000 0. 00
40. 00000 105. 000 4,200. 00
0110 609-71000 Curb (Special) 85. 000 0. 000
LF 85. 000 2,550. 00

30. 00000 85. 000 2,550.00



CONTI D: C22442 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22442-BI D ESTI MATE RUN 07/ 22/ 2019
PRQJECT: C2873-192 ESTI MATE NO 0003 13:42: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 610-00030  Median Cover Material (Concrete) 264. 000 131. 000
SF 133. 000 1,995. 00
15. 00000 264. 000 3, 960. 00
0120 612-00043 *Delineator (Flexible) (Type Ill) 8. 000 0. 000
EACH 8. 000 904. 00
113. 00000 8. 000 904. 00
0125 613-00206 *2 Inch Electrical Conduit (Bored) 45. 000 45. 000
LF 0. 000 0. 00
82. 00000 45. 000 3, 690. 00
0130 613-07001 *Type One Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
759. 00000 0. 000 0.00
0135 613-07002  *Type Two Pul | Box 0. 000 0. 000
EACH 0. 000 0. 00
1, 009. 00000 0. 000 0. 00
0140 613-07003 *Type Three Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
1, 279. 00000 0. 000 0.00
0145 613-07004 *Type Four Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0150 613-07005 *Type Five Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
1, 626. 00000 0. 000 0.00
0155 614-72863 *Pedestrian Push Button Post Assenbly 4.000 4.000
EACH 0. 000 0. 00
1, 698. 00000 4. 000 6, 792. 00
0160 625-00001 *Construction Surveying (Hourly) 0. 000 0. 000
HOUR 0. 000 0. 00
165. 00000 0. 000 0.00
0165 626-00000  *Mbbilization 1. 000 1. 000
LS 0. 000 0. 00

40, 000. 00000 1. 000 40, 000. 00



CONTI D: C22442 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22442-BI D ESTI MATE RUN 07/ 22/ 2019
PRQJECT: C2873-192 ESTI MATE NO 0003 13:42: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 626-01104 Public Information Services (Tier V) 1. 000 0. 660
LS 0. 340 1,485. 80
4,370. 00000 1. 000 4,370.00
0175 627-30410 *Preforned Thernopl astic Pavement Marking (Xwal k- St op 438. 000 438. 000
Li ne
) SF 0. 000 0. 00
13. 00000 438. 000 5, 694. 00
0180 630-00000  *Fl aggi ng 224.500 189. 500
HOUR 35. 000 927.50
26.50000 224.500 5,949. 25
0185 630- 00007 *Traffic Control Inspection 16. 000 15. 000
DAY 1. 000 165. 00
165. 00000 16. 000 2, 640. 00
0190 630-00012 *Traffic Control Managenent 34. 000 29. 000
DAY 5. 000 5, 000. 00
1, 000. 00000 34.000 34, 000. 00
0195 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
96. 00000 0. 000 0. 00
0200 630-80340  *Pedestrian Barricade (ADA) 0. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0205 630-80341 *Construction Traffic Sign (Panel Size A) 22.000 11. 000
EACH 11. 000 481. 25
43. 75000 22.000 962. 50
0210 630-80342 *Construction Traffic Sign (Panel Size B) 28. 000 14. 000
EACH 14.000 1,071.00
76.50000 28. 000 2,142.00
0215 630- 80355 *Portabl e Message Sign Panel 1. 000 0.500
EACH 0.500 1, 560. 00
3,120. 00000 1.000 3,120.00
0220 630-80357  *Advance Warning Flashing or Sequencing Arrow Panel (B 4. 000 2. 000
Type
ype) EACH 2.000 1, 880. 00

940. 00000 4. 000 3, 760. 00



CONTI D: C22442 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22442-BI D ESTI MATE RUN 07/ 22/ 2019
PRQJECT: C2873-192 ESTI MATE NO 0003 13:42: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-80360 *Drum Channel i zi ng Devi ce 4.000 2.000
EACH 2.000 43. 00
21.50000 4. 000 86. 00
0230 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
74.00000 0. 000 0.00
0235 630-80380 *Traffic Cone 56. 000 28.000
EACH 28. 000 173. 60
6. 20000 56. 000 347. 20
0240 630-80393 *Stackabl e Vertical Panels 22.000 11. 000
EACH 11. 000 249.70
22.70000 22.000 499. 40
0245 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0250 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70310 F/ A Landscapi ng 842. 460 842. 460
F A 0. 000 0.00
1. 00000 842. 460 842. 46
0260 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1.00000 0. 000 0.00

CAT 0200 CURRENT AMI $  297,863.418$ 59,721.30% 297,863.41
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0265 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
CAT 0400 CURRENT AMT $ 2,000.00 % 0.00$ 2, 000. 00

PRQJECT TOTAL CURRENT AMI $  299,863.41$% 59,721.30% 299, 863. 41



